

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

NABARD RIDF X – Kadapa District – “Providing BT to road from CK Road to Velavali (via) Peddajonnavaram including Con. Of Vented causeway across Kundu river @ Velavali” – Re-revised Administrative sanction and Permission for adoption of price adjustment – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROG.II) DEPARTMENT

G.O.Rt.No. 1935

Dated:23-12-2008.
Read the following:-

- 1.G.O.Rt.No.288,P.R. & R.D.(Progs.II) Dept., dt.26.2.2005.
- 2.G.O.Rt.No.1256,P.R. & R.D.(Progs.II) Dept., dt.13.9.2006.
- 3.G.O.Rt.No.1328,P.R. & R.D.(Progs.II) Dept., dt.28.9.2007.
- 4.G.O.Ms.No.122,P.R. & R.D.(Progs.II) Dept., dt.30.3.2007.
- 5.From the Chief Engineer,NABARD, Ir.No.NB17/245/2005, dt.1.8.2008 & 6.9.2008.

ORDER:-

In the reference 1st read above, administrative sanction was accorded for the “Providing BT to road from CK Road to Velavali (via) Peddajonnavaram including Con. Of Vented causeway across Kundu river @ Velavali” in Kadapa District for Rs.395.00 lakhs under RIDF-X. Revised Administrative sanction and Re-revised Administrative sanction was accorded for Rs. 460.20 lakhs & 494.00 lakhs vide references 2nd and 3rd read above.

2. The Chief Engineer, NABARD, Hyderabad in his letters 5th read above has submitted proposals for according Re-revised Administrative Sanction and Permission for adoption of price adjustment for the work “Providing BT to road from CK Road to Velavali (via) Peddajonnavaram including Con. Of Vented causeway across Kundu river @ Velavali” in Kadapa District for Rs.519.50 lakhs as against the Revised administrative sanction of Rs.494.00 lakhs duly adopting the price adjustment clause, so as to approve the completion report including price escalation.

3. Government after careful consideration of the proposal hereby accord Revised Administrative Sanction for the work “Providing BT to road from CK Road to Velavali (via) Peddajonnavaram including Con. Of Vented causeway across Kundu river @ Velavali” in Kadapa District for Rs.519.50 lakhs as against the Revised administrative sanction of Rs.494.00 lakhs duly adopting the price adjustment clause, and also permission to adopt price escalation for the extended period of agreement, so as to approve the completion report including price escalation, subject to meeting the additional expenditure from the normal state plan of the Department.

4. The Chief Engineer, NABARD, Hyderabad is requested to take necessary action accordingly.

/p.t.o./

4. This order issues with the concurrence of Finance (WA.I) Dept. vide their U.O. No.034367/669/RIDF/WA.I/08,dt.19.12.2008.
5. A copy of the G.O. is available in the website at www.ap.gov.in/goir

(BY ORDER AND IN THE NAME OF THE GOVERNOR FO ANDHRA PRADESH)

CHITRA RAMCHANDRAN,
SECRETARY TO GOVERNMENT

To
The Chief Engineer, NABARD, Hyderabad.
The Accountant General, AP., Hyderabad.
Copy to:
P.S. to M (Panchayat Raj)/P.S. to Secy. to Govt.
Finance (WA.I) Deptt.
Sf/Sc

//FORWARDED::BY ORDER//

SECTION OFFICER